

Amendment 91

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 91 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 19th day of NOVEMBER, 2010, by and between ERG Transit Systems (USA) Inc, a California corporation and wholly owned subsidiary of ERG Limited, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to perform the work necessary to support the Washington State Ferries (WSF) Keystone Dock name change to WSF Coupeville Dock. This work is performed per CR-002555 *WSF Keystone Dock Name Change*.
- C. The parties agree that the work necessary to support the WSF Keystone Dock name change to WSF Coupeville Dock be performed and compensated as described below.

Section 1.0 Description of Work

- 1.1 The Contractor will perform the following updates to product names:
- WSF Port Townsend – Keystone Monthly Pass
 - o Long Name: WSF Port Townsend – Coupeville Monthly Pass
 - o Short Name: PT-CV Mon Pass
 - WSF Port Townsend-Keystone Passenger 20-Ride
 - o Long Name: WSF Port Townsend-Coupeville Passenger 20-Ride
 - o Short Name: PT-CV PSGR 20R
 - WSF U20' Faunt-South & Pt Town-Keyst Under 20' Vehicle 20-Ride
 - o Long Name: WSF U20' Faunt-South & Pt Town-Coupe Under 20' Vehicle 20-Ride
 - o Short Name: FA-SW/PT-CV VEH 20R
- 1.2 The Contractor will update the Metrix Place Lookup value from 'WSF Keystone Dock' to 'WSF Coupeville Dock'
- 1.3 These updates will appear on all customer facing areas of the system including card & on-line transaction history, product names on all devices and customer receipts.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 2.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 91

To perform the work necessary to support the WSF Keystone Dock name change to Coupeville Dock.	
TOTAL	\$452

Section 3.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Ninety-one shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

ERG Transit Systems (USA) Inc.

The Agencies

By: _____

Its: _____

Date: _____

By: _____

Their: _____

On behalf of the Agencies

Date: November 19, 2010

Signed by ERG Transit Systems (USA) Inc by its attorney Elaine Aulgur pursuant to Power of Attorney dated 18 June 2010:



Elaine Aulgur

11/18/10

Date

In the presence of:



Witness Signature

11/18/10

Date

Witness name: _____

PAT HAZARD